

Sprint Planning

Sprint Duration

2 Weeks per Sprint

Story Points Scale (Fibonacci)

Story Point Effort

1	Very Easy
2	Easy
3	Moderate
5	Difficult

Sprint 1

Epic 1 – Database Design

User Story Task	Story Points
USN1 Create Metro Station Details Table	2
USN2 Create Metro Ticket Booking Table	2

Epic 2 – Service Catalog Configuration

User Story Task	Story Points
USN3 Create Book A Metro Ticket Catalog Item	3
USN4 Create Catalog Variables	3
USN5 Configure Catalog Client Script (Fare Calculation)	5

Total Story Points in Sprint 1

2 + 2 + 3 + 3 + 5 = 15

Sprint 2

Epic 3 – Automation

User Story Task	Story Points
-----------------	--------------

USN6	Configure Flow Designer Automation	5
------	------------------------------------	---

USN7	Create Booking Record Automatically	3
------	-------------------------------------	---

Epic 4 – QR Code Generation

User Story Task	Story Points
-----------------	--------------

USN8	Generate QR Code	5
------	------------------	---

Epic 5 – Testing & Validation

User Story Task	Story Points
-----------------	--------------

USN9	Test Booking Process	2
------	----------------------	---

USN10	Validate Fare Calculation & QR Code	2
-------	-------------------------------------	---

Total Story Points in Sprint 2

$5 + 3 + 5 + 2 + 2 = 17$

Total Story Points

Sprint	Story Points
--------	--------------

Sprint 1	15
----------	----

Sprint 2	17
----------	----

Total Story Points

$15 + 17 = 32$

Velocity Calculation

Velocity = Total Story Points Completed ÷ Number of Sprints

Velocity = $32 \div 2 = 16$ Story Points per Sprint