

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 August 2026
Team ID	
Project Name	Metro Ticket Booking In. Servicenow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Station Schema & Data	USN-1	As a system admin, I want to create the u_metro_station table and configure Display = true on Station Name so that lookup values display clearly.	2	High	Developer
Sprint-1	Booking Schema	USN-2	As a system admin, I want to create the u_metro_ticket_booking table with reference fields for Source and Destination stations.	3	High	Developer
Sprint-1	Service Catalog UI	USN-3	As a commuter, I want a catalog form where I can choose my source station, destination station, passenger name, and ticket count.	3	High	Developer / BA

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dynamic QR Renderer	USN-4	As a commuter, I want an inline HTML preview of the QR code token on the catalog form so that I can visually verify my ticket.	2	High	Developer
Sprint-2	Process Automation	USN-5	As a system admin, I want Workflow Studio (Flow Designer) to automatically create a record in u_metro_ticket_booking upon request submission.	5	High	Developer
Sprint-2	Ticket Status & Reference	USN-6	As a system admin, I want each generated ticket to automatically receive an auto-numbered Reference ID and set status to 'Active'.	3	Medium	Developer
Sprint-2	Testing & Validation	USN-7	As a tester, I want to execute end-to-end testing from catalog order to record logging to ensure data pills map correctly without errors.	2	High	Developer / Tester

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Planned Start Date	Planned End Date	Story Points Completed	Actual Release Date
Sprint-1	10	5 Days	01 Aug 2026	05 Aug 2026	10	05 Aug 2026
Sprint-2	10	5 Days	06 Aug 2026	10 Aug 2026	10	10 Aug 2026

3. Velocity & Burndown Chart Calculations

- **Velocity Calculation:**

$$\text{Average Velocity (AV)} = \frac{\text{Total Story Points}}{\text{Total Days}} = \frac{20 \text{ points}}{10 \text{ days}} = 2 \text{ story points per day}$$

